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SamTrans ‐ Quarterly Status Report April ‐ June 2022

Capital Program Budget Status Summary

FY2018 FY2019 FY2020 FY2021 FY2022

$5,324 $1,778 $3,382 $952 $42,955

$0 $847 $164 $116 $0

$2,878 $3,100 $500 $3,529 $431

$1,552 $750 $250 $0 $500

$7,282 $1,730 $10,612 $7,052 $11,633

$0 $0 $150 $0 $0

$250 $200 $250 $250 $0

$17,286 $8,405 $15,308 $11,899 $55,519

Some of the major projects completed or in progress include, but are not limited to the following:

Active Projects

1 Central Building 
2 Central Building Refresh
3 Central Roof Replacement Project
4 Design Phase For Facility Power Infrastructure Upgrade (ZEB Implementation and Deployment)
5 Express Bus - BEB 
6 FY2018 Tech Refresh
7 LED Lighting Upgrade, Phase-2 at North Base & South Base Facilities
8 Maintenance Support Equipment
9 North and South Base Employee Areas

10 North and South Base Exterior Painting
11 North Base 200 Operations Building Replacement
12 North Base Bus Washer Replacement 
13 Onboard Wi-Fi Equipment Retrofit for 225 Buses
14 Replace & Upgrade Servers & Out of Warranty Equipment Project
15 South Base Bus Washer Walls Rehab
16 South Base Switchgear Replacement
17 Upgrade Current District Website
18 Wi-Fi at Bases for Video Review Project

6. Safety and Security

7. Contingency

Programs

1. Revenue Vehicles Replacement

2. Revenue Vehicle Support

3. Information Technology

4. Development

5. Facilities/Construction

Total Board Approved Budget by FY (1)
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Projects Completed Within the Last Three Years

1 Central Office Sanitary Sewer Pump Replacement Project
2 Facilities Smaller Projects - FY2012
3 Major Bus Components - FY2012
4 North & South Base IW Line to Brake Pit Replacement
5 Procurement of 10 Electric Buses Project
6 Purchase a New Bus Simulator
7 Replace Paratransit Vehicles
8 Replacement of 55 - 2002 NABI Buses Project
9 South Base Natural Gas Line Replacement 
10 Traffic Signal Priority Project

Note:
(1)  The "Total Board Approved Budget by FY" reflects the annual budget approved by the SamTrans 
Board of Directors for each fiscal year. This authorizes the amount that can be spent on projects. Unspent 
budget in a fiscal year may be carried forward to subsequent budget years.
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Performance Status Light Summary

Schedule Budget Funding

Q3    Q4 Q3    Q4 Q3    Q4

021502 5

021505 8

100016 9

100247 11

100348 12

100534 13

100018 15

100058 17

100252 18

100353 20

100466 21

100469 23

100472 25

100473 26

100474 28

100476 29

100547 31

100548 33

100585 35

100631 37

Central Roof Replacement

Replace & Upgrade Servers & Out of Warranty Equipment

Wi‐Fi Bases for Video Review 

Facilities/Construction Projects 

Facility Smaller Projects

Express Bus ‐ BEB

Maintenance Support Equipment

North and South Base Employee Areas

Central Building 

South Base Switchgear Replacement

North Base 200 Operations Building Replacement

Upgrade Current District Website

Onboard Wi‐Fi Equipment Retrofit for 225 buses

LED Lighting Upgrade, Phase‐2 at North Base & South Base Facilities

North Base Bus Washer Replacement

Central Building Refresh

South Base Bus Washer Walls Rehab

North and South Base Exterior Painting

Design Phase For Facility Power Infrastructure Upgrade (ZEB 

Implementation and Deployment)

FY2018 Tech Refresh

Project 

Number
Title Page

Vehicle Replacement Projects

Major Bus Components Project

Information Technology Projects
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Vehicle Replacement Projects
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Major Bus Components Project No. 021502

SCOPE Summary STATUS Summary Phase: Procurement

Quarter Schedule Budget Funding

Current G    G    G    

Previous G    G     G    

Expended EAC/Budget

93.1% 100%

Project Manager: David Harbour

MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Act. 

Completion

Variation 

(days)

     (A)        (B)  (C=A‐B)

07/01/15 07/01/15 0

12/31/22 12/31/22 0

PROJECT BUDGET / ESTIMATE AT COMPLETION / COSTS (in thousands of $)

Original Changes Current Committed Period To date %EAC Exp.

(A) (B) (C=A+B) (D) E (F=C‐D)

Totals 7,327 0 7,327 6,863 7,327 0 161 6,822 93.1%

FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

General Capital Fund Local 5,993 0 5,993 5,993 0

FY19 STA‐State of Good 

Repair
State 1,230 0 1,230 1,230 0

7,223 0 7,223 7,223 0

ISSUES (in order of priority)

Totals

Status

None

Issue Title

Budget ($)

Activated 

Funding

Un‐activated 

Amount

Board Approved

7,327,000

Milestones

Start

Finish

Expended + Accruals

Variation

Budget
Estimate at 

Completion

The objective of this project is to maintain a state of good repair for bus 
transit. Well maintained capital bus components are essential to keep 
our revenue equipment in service, reliable, and safe for bus patrons.

This project provides funding for new parts, rebuilt parts, and major bus 
components, not accounted for in the operating budget, that exceed 
$1,000 in accordance and compliance with FTA guidelines. Parts and 
major bus components include; engines, transmissions, differentials, ECU 
(electronic control unit), HVAC units (heating, ventilation and air 
conditioning) radiator, muffler, air compressor, Digital Video Recorders 
(DVRs), Automatic Mobile Data Terminals (AMDTs), etc.
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Major Bus Components Project No. 021502

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

1. Major bus components and replacement parts were purchased this quarter. 

NEXT KEY ACTIVITIES (top 5)

1. Continue to purchase major bus components and replacement parts, as needed. 

PROJECT NOTES

1. Schedule was re‐baselined this quarter.  
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Information Technology Projects
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Replace & Upgrade Servers & Out of Warranty Equipment Project Project No. 021505

SCOPE Summary STATUS Summary Phase: Procurement

Quarter Schedule Budget Funding

Current G    G    G    

Previous G    G     G    

Expended EAC/Budget

75.4% 100%

Project Manager: Edward Kelly

MILESTONE SCHEDULE 
Baseline 

Completion

Est. or Act. 

Completion

Variation 

(days)

     (A)        (B)  (C=A‐B)

07/01/14 07/01/14 0

12/31/22 12/31/22 0

PROJECT BUDGET / ESTIMATE AT COMPLETION / COSTS (in thousands of $)

Original Changes Current Committed Period To date %EAC Exp.

(A) (B) (C=A+B) (D) E (F=C‐D)

Totals 7,079 0 7,079 5,754 7,079 0 112 5,339 75.4%

FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

General Capital Fund Local 7,079 0 7,079 7,069 10

7,079 0 7,079 7,069 10

ISSUES (in order of priority)

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

Finish

Budget ($)

Activated 

Funding

Un‐activated 

Amount

Board Approved

7,079,000

Milestones

Start

Expended + Accruals
Variation

Budget Estimate at 

Completion

Totals

None.

Status

NANone.

Issue Title

1. Continued replacement of District’s IT equipment on an as needed basis.

1. Continue replacement of District’s IT equipment on an as needed basis.

This project will replace District’s servers and data storage, 
copiers/printers, routers and switches, AC, UPS and other appliances that 
are at the end of their expected service life and soon to be out of 
warranty. The project will procure new equipment to replace old and out 
of warranty equipment in Central’s Data Center, North Base, and South 
Base as well as professional services for setup and configuration. 
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Wi‐Fi at Bases for Video Review Project No. 100016

SCOPE Summary STATUS Summary Phase: Procurement

Quarter Schedule Budget Funding

Current R    G    G    

Previous R    G     G    

Expended EAC/Budget

90.1% 100%

Project Manager: Karambir Cheema

MILESTONE SCHEDULE 
Baseline 

Completion

Est. or Act. 

Completion

Variation 

(days)

     (A)        (B)  (C=A‐B)

03/26/18 03/26/18 0

06/30/20 12/31/22 ‐914

PROJECT BUDGET / ESTIMATE AT COMPLETION / COSTS (in thousands of $)

Original Changes Current Committed Period To date %EAC Exp.

(A) (B) (C=A+B) (D) E (F=C‐D)

Totals 690 0 690 626 690 0 22 622 90.1%

FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

General Capital Fund Local 690 0 690 690 0

690 0 690 690 0

ISSUES (in order of priority)

Totals

Status

PM extended the finish date to fund any procurements required to 

complete this project.
Project Schedule Delay

Issue Title

Finish

Budget ($)

Activated 

Funding

Un‐activated 

Amount

Board Approved

690,499

Milestones

Start

Expended + Accruals
Variation

Budget Estimate at 

Completion

The project scope will primarily be as follows:
1. Install and test Wi‐Fi equipment at North Base and South Base.
2. Specify software configuration based on stakeholder consensus. 
3. Install, configure, and test servers, including:
a. Application server, which serves as the back end for client computers 

allowing users to request video, initiates communication with buses when 
they enter the yard, and uploads Digital Video Recorders (DVRs) health data 
as well as any requested video.

b. Database server, which runs Microsoft SQL server and houses data for 
the server application.   
4. Install and configure client application on specified computers. 
5. Configure all new Wi‐Fi equipped DVRs to communicate with the 
application server. 
6. Purchase, install and test WiFi equipment at MV San Francisco CUB and 
Brewster locations.
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Wi‐Fi at Bases for Video Review Project No. 100016

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

1. Project completion is now estimated at December 31, 2022. PM is extending the forecasted finish date to fund any 

procurements required to complete this project.

1. Identified wiring requirements for CUB and Brewster.

2. Obtained quotes from 3 different wiring vendors.

3. Configured and tested network equipment.

4. MV Transit finalized the installation work order with the wiring

vendor.

1. Schedule wire installation at CUB San Francisco and Brewster.
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FY2018 Tech Refresh Project No. 100247

SCOPE Summary STATUS Summary Phase: Procurement

Quarter Schedule Budget Funding

Current G    G    G    

Previous G    G     G    

Expended EAC/Budget

68.2% 100%

Project Manager: Edward Kelly

MILESTONE SCHEDULE 
Baseline 

Completion

Est. or Act. 

Completion

Variation 

(days)

     (A)        (B)  (C=A‐B)

07/01/18 07/01/18 0

12/31/22 12/31/22 0

PROJECT BUDGET / ESTIMATE AT COMPLETION / COSTS (in thousands of $)

Original Changes Current Committed Period To date %EAC Exp.

(A) (B) (C=A+B) (D) E (F=C‐D)

Totals 1,303 0 1,303 914 1,303 0 24 888 68.2%

FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

General Capital Fund Local 1,303 0 1,303 1,303 0

1,303 0 1,303 1,303 0

ISSUES (in order of priority)

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

Finish

Budget ($)

Activated 

Funding

Un‐activated 

Amount

Board Approved

1,303,476

Milestones

Start

Expended + Accruals
Variation

Budget Estimate at 

Completion

Totals

None.

Status

NANone.

Issue Title

1. Continued replacement of District’s IT equipment on an as needed basis.

1. Continue replacement of District’s IT equipment on an as needed basis.

To facilitate the adoption of new technology to meet changing needs and 
mitigate the risk of obsolescence of existing technology.  Included is the 
periodic replacement of District system’s servers and storage, 
copiers/printers, network equipment such as routers and switches, AC, 
UPS and other appliances that are at the end of its expected service life 
and will be out of warranty. This proposal will cover procurement as well 
as professional services for installation, setup and configuration. 
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Upgrade Current District Website Project No. 100348

SCOPE Summary STATUS Summary Phase: Implementation

Quarter Schedule Budget Funding

Current G G    G    

Previous R     G     G    

Expended EAC/Budget

74.7% 100%

Project Manager: Jeremy Lipps

MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Act. 

Completion

Variation 

(days)

     (A)        (B)  (C=A‐B)

06/01/19 06/01/19 0

03/31/21 04/30/22 ‐395

07/01/27 07/01/27 0

PROJECT BUDGET / ESTIMATE AT COMPLETION / COSTS (in thousands of $)

Original Changes Current Committed Period To date %EAC Exp.

(A) (B) (C=A+B) (D) E (F=C‐D)

Totals 600 350 950 740 950 0 100 710 74.7%

FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

General Capital Fund Local 600 350 950 950 0

600 350 950 950 0

ISSUES (in order of priority)

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

1. Launched the District websites to the public.

2. Continued to fix the issues and support the website.

NEXT KEY ACTIVITIES (top 5)

1. Maintain and support the website.

PROJECT NOTES

Totals

None

Status

None

Issue Title

Budget ($)

Activated 

Funding

Un‐activated 

Amount

Board Approved

950,000

Milestones

NTP

Website Upgrade Completion

Expended + Accruals
Variation

Budget Estimate at 

Completion

Enhancement & Support

To complete a website re‐design and development that include, design 
and development; hosting maintenance and support. The District intends 
to enter into a Professional Services Agreement with the most qualified 
Consultant, to be the service provider.
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Onboard Wi‐Fi equipment retrofit for 225 buses Project No. 100534

SCOPE Summary STATUS Summary Phase: Implementation

Quarter Schedule Budget Funding

Current R G    G    

Previous R     G     G    

Expended EAC/Budget

68.7% 100%

Project Manager: Karambir Cheema

MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Act. 

Completion

Variation 

(days)

     (A)        (B)  (C=A‐B)

09/09/20 09/09/20 0

06/30/21 08/31/22 ‐427

PROJECT BUDGET / ESTIMATE AT COMPLETION / COSTS (in thousands of $)

Original Changes Current Committed Period To date %EAC Exp.

(A) (B) (C=A+B) (D) E (F=C‐D)

Totals 1,766 0 1,766 1,212 1,766 0 0 1,213 68.7%

FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

General Capital Fund Local 267 267 267 0

FY21 STA ‐SOGR State 1,498 1,498 1,498 0

1,765 0 1,765 1,765 0

ISSUES (in order of priority)

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

1. Routers installation were completed.

NEXT KEY ACTIVITIES (top 5)

1. Inspect, configure and test the routers for connectivity and uploading data to the central server.

PROJECT NOTES

Milestones

Project Start

Budget ($)

Activated 

Funding

Un‐activated 

Amount

Board Approved

1,766,000

Expended + Accruals
Variation

Project Completion

None

Budget Estimate at 

Completion

Totals

Status

CVAD/AVL which is tied to this project due to configuration and using 

one SIM card for both functionalities has pushed the completion date 

to Aug 2022. 

Interface with CVAD/AVL configuration

Issue Title

This project will include the cost of procuring and installing onboard Wi‐Fi 
equipment on 225 buses. This project will also cover the cost of the 
CAD/AVL backend configuration, hardware installation and a patch for 
the buses that will allow for the cellular connection to provide a real‐time 
feed.
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Facilities / Construction Projects
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Project No. 100018

SCOPE Summary STATUS Summary Phase: Procurement

Quarter Schedule Budget Funding

Current G     G    G    

Previous G     G    G    

Expended EAC/Budget

27.1% 100%

Project Manager: Greg Moyer

MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Act. 

Completion

Variation 

(days)

     (A)        (B)  (C=A‐B)

05/31/21 05/31/21 0

03/31/22 03/31/22 0

11/30/22 11/30/22 0

01/31/23 01/31/23 0

PROJECT BUDGET / ESTIMATE AT COMPLETION / COSTS (in thousands of $)

Original Changes Current Committed Period To date %EAC Exp.

(A) (B) (C=A+B) (D) E (F=C‐D)

Totals 3,218 0 3,218 923 3,218 0 1 872 27.1%

FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

General Capital Fund Local 1,463 0 1,463 1,463 0

SOGR FY20 State 1,754 0 1,754 1,754

3,217 0 3,217 3,217 0

ISSUES (in order of priority)

LED Lighting Upgrade, Phase‐2 at North Base & South Base Facilities

Budget ($)

Activated 

Funding

Un‐activated 

Amount

Board Approved

3,218,000

Milestones

Closeout

Expended + Accruals

Variation

Budget
Estimate at 

Completion

Construction

Planning

Procurement

Totals

StatusIssue Title

Phase 2 of 2: Replacing lighting fixtures in favor of more energy efficient, 
environmentally friendlier LED lights. Phase One budget approved 
FY2016 for shops, building perimeters, bus parking areas. Phase Two 
extends lighting upgrades for interior lighting, related controls at 
District's North Base and South Base Facilities.  Design work‐cost 
estimates for Phase Two fully completed.
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Project No. 100018LED Lighting Upgrade, Phase‐2 at North Base & South Base Facilities

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

None.

1. Pre‐Construction submittals to continue with District response when/where applicable.

2. District seeks for NTP in mid‐July.

1. Pre‐Construction submittals to continue with District response when/where applicable.

2. District seeks for NTP in mid‐July.

16



SamTrans ‐ Capital Program Quarterly Status Report April‐June 2022

Facility Smaller Projects Project No. 100058

SCOPE Summary STATUS Summary Phase: Procurement

Quarter Schedule Budget Funding

Current G    G    G    

Previous G    G     G    

Expended EAC/Budget

88.5% 100%

Project Manager: Greg Moyer

MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Act. 

Completion

Variation 

(days)

     (A)        (B)  (C=A‐B)

07/01/19 07/01/19 0

12/31/22 12/31/22 0

PROJECT BUDGET / ESTIMATE AT COMPLETION / COSTS (in thousands of $)

Original Changes Current Committed Period To date %EAC Exp.

(A) (B) (C=A+B) (D) E (F=C‐D)

Totals 2,642 0 2,642 2,546 2,642 0 8 2,339 88.5%

FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

General Capital Fund Local 2,642 0 2,642 2,642 0

2,642 0 2,642 2,642 0

ISSUES (in order of priority)

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

1. Performed maintenance or repairs work, as needed.

NEXT KEY ACTIVITIES (top 5)

1. Continue with maintenance and repairs work, as needed.

PROJECT NOTES

Budget ($)

Activated 

Funding

Un‐activated 

Amount

Board Approved

2,642,000

Milestones

Start

Finish

Expended + Accruals

Variation

Budget
Estimate at 

Completion

Totals

1. Schedule was re‐baselined this quarter. 

Status

None

Issue Title

This project will maintain a state of good repair (SOGR) for the District’s 
infrastructure, shops and facilities. This project will maintain continuity of 
services and sustainability of a pleasant work environment, inclusive of 
routine maintenance or replacement, e.g. carpets.
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SamTrans ‐ Capital Program Quarterly Status Report April‐June 2022

Central Roof Replacement Project No. 100252

SCOPE Summary STATUS Summary Phase: Design

Quarter Schedule Budget Funding

Current Y    G    G    

Previous Y    G     G    

Expended EAC/Budget

1.1% 100%

Project Manager: Greg Moyer

MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Act. 

Completion

Variation 

(days)

     (A)        (B)  (C=A‐B)

09/01/19 09/01/19 0

04/30/22 09/30/22 ‐153

10/31/22 03/31/23 ‐151

11/30/23 11/30/23 0

01/31/24 01/31/24 0

PROJECT BUDGET / ESTIMATE AT COMPLETION / COSTS (in thousands of $)

Original Changes Current Committed Period To date %EAC Exp.

(A) (B) (C=A+B) (D) E (F=C‐D)

Totals 1,275 0 1,275 14 1,275 0 0 14 1.1%

FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

General Capital Fund Local 1,275 0 1,275 1,275 0

1,275 0 1,275 1,275 0

Budget ($)

Activated 

Funding

Un‐activated 

Amount

Board Approved

1,275,000

Milestones

Start

Closing 

Expended + Accruals

Variation

Budget
Estimate at 

Completion

Design

Procurement

Construction

Totals

Involves the rehabilitation of the Central office roof, from the east end of 
the tennis courts to the east side of the building. The roof is a 20+ years 
old “foam roof”, which needs extensive rehabilitation. The current roof 
allows leaks into the 4th floor of the building, which are contained by 
garbage cans in heavy rains. The most cost effective approach to rehab 
the roof will be determined during the design phase. The cost estimate 
for this project is based on the assumption that this part of the roof will 
be replaced with a new foam roof. It is also assumed that walkways for 
foot traffic will also be added to extend the life of the new roof. This 
proposal does not include rehab of the tennis courts nor the facilities 
west of the tennis courts. This project would promote the District’s goal 
of a reliable system in a state of good repair.
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SamTrans ‐ Capital Program Quarterly Status Report April‐June 2022

Central Roof Replacement Project No. 100252

ISSUES (in order of priority)

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

1. GEC/Design consultant reengages with specialty consultant.

NEXT KEY ACTIVITIES (top 5)

1. GEC/Design consultant to develop plans, specifications and estimates with District’s review.

PROJECT NOTES

None. 

Status

Facilities is understaffed by long‐standing vacancies with

recruitments still in process. Projects were re‐assessed for District 

impact and criticality to determine viable schedules moving forward.

Facilities Understaffed

Issue Title
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SamTrans ‐ Capital Program Quarterly Status Report April‐June 2022

Maintenance Support Equipment Project No. 100353

SCOPE Summary STATUS Summary Phase: Procurement

Quarter Schedule Budget Funding

Current G     G    G    

Previous G     G    G    

Expended EAC/Budget

38.5% 100%

Project Manager: David Harbour

MILESTONE SCHEDULE 
Baseline 

Completion

Est. or Act. 

Completion

Variation 

(days)

     (A)        (B)  (C=A‐B)

07/01/19 07/01/19 0

12/31/22 12/31/22 0

PROJECT BUDGET / ESTIMATE AT COMPLETION / COSTS (in thousands of $)

Original Changes Current Committed Period To date %EAC Exp.

(A) (B) (C=A+B) (D) E (F=C‐D)

Totals 746 0 746 438 746 0 15 287 38.5%

FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

General Capital Fund Local 746 0 746 746 0

746 0 746 746 0

ISSUES (in order of priority)

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

Totals

1. This project has been included in the report recently. Any missing information will be added in the next report.

StatusIssue Title

TBD. 

TBD.

Budget ($)

Activated 

Funding

Un‐activated 

Amount

Board Approved

746,000

Milestones

Start

Expended + Accruals
Variation

Budget Estimate at 

Completion

Finish

Equipment used to support day‐to‐day shop activities.
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SamTrans ‐ Capital Program Quarterly Status Report April‐June 2022

North and South Base Employee Areas Project No. 100466

SCOPE Summary STATUS Summary Phase: Procurement

Quarter Schedule Budget Funding

Current G     G    G    

Previous G     G    G    

Expended EAC/Budget

6.3% 100%

Project Manager: Greg Moyer

MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Act. 

Completion

Variation 

(days)

     (A)        (B)  (C=A‐B)

09/30/22 09/30/22 0

03/31/23 03/31/23 0

11/30/23 11/30/23 0

01/31/24 01/31/24 0

PROJECT BUDGET / ESTIMATE AT COMPLETION / COSTS (in thousands of $)

Original Changes Current Committed Period To date %EAC Exp.

(A) (B) (C=A+B) (D) E (F=C‐D)

Totals 520 0 520 33 520 0 22 33 6.3%

FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

General Capital Fund Local 520 0 520 520 0

520 0 520 520 0

ISSUES (in order of priority)

Budget ($)

Activated 

Funding

Un‐

activated 

Amount

Board Approved

520,000

Milestones

Closeout

Expended + Accruals

Variation

Budget
Estimate at 

Completion

Construction

Design

Procurement

Totals

StatusIssue Title

Remodel and update the Maintenance Employees and Operations Areas 
in North and South Base.
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SamTrans ‐ Capital Program Quarterly Status Report April‐June 2022

North and South Base Employee Areas Project No. 100466

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

None.

1. District stakeholders/users to meet and confer on specific priorities and needs.

2. District to engage the On‐call GEC/Design firm to provide preliminary guidance and begin technical plans/specifications.

1. District stakeholders/users to meet and confer on specific priorities and needs.

2. District to engage the On‐call GEC/Design firm to provide preliminary guidance and begin technical plans/specifications.
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SamTrans ‐ Capital Program Quarterly Status Report April‐June 2022

North Base Bus Washer Replacement Project No. 100469

SCOPE Summary STATUS Summary Phase: Construction

Quarter Schedule Budget Funding

Current R     G    G    

Previous R     G     G    

Expended EAC/Budget

8.2% 100%

Project Manager: Thomas Jeffrey

MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Act. 

Completion

Variation 

(days)

     (A)        (B)  (C=A‐B)

01/01/20 01/01/20 0

12/31/21 11/30/22 ‐334

PROJECT BUDGET / ESTIMATE AT COMPLETION / COSTS (in thousands of $)

Original Changes Current Committed Period To date %EAC Exp.

(A) (B) (C=A+B) (D) E (F=C‐D)

Totals 935 0 935 68 935 0 9 77 8.2%

FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

General Capital Fund Local 395 395 395 0

SOGR FY20 State 540 540 540 0

935 0 935 935 0

ISSUES (in order of priority)

Status

Facilities has revised the staffing/resources plan for phased 

completion by Oct 2022.
Revised the staffing/resources plan

Issue Title

Expended + Accruals
Variation

Budget Estimate at 

Completion

Totals

Budget ($)

Activated 

Funding

Un‐activated 

Amount

Board Approved

935,000

Milestones

NTP

Construction Completion

The scope of this project is to replace the existing North Base bus washer, 
which was installed in 1995 and has reached the end of its useful life. The 
existing bus washer will be demolished and removed and the new 
replacement unit will include: new controls, new motors and pumps, new 
piping, new brushes and supports, new spray arches and supports, new 
water recycling equipment. District will reuse select components as best 
possible – drainage/collection pits, water storage tanks and utility 
connections within the existing structure. The new unit will use less water, 
use less soap/chemicals and to recover more gray water and better 
interface with District’s height/width requirements, 3‐bike rack capacity 
and extended mirror assemblies.
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SamTrans ‐ Capital Program Quarterly Status Report April‐June 2022

North Base Bus Washer Replacement Project No. 100469

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

1. GC provided pre‐construction documents in advance of Notice to Proceed. 

NEXT KEY ACTIVITIES (top 5)

1. GC continue providing pre‐construction documents pending District’s review and approval. 

2. Issue NTP in late July. 

PROJECT NOTES

None
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SamTrans ‐ Capital Program Quarterly Status Report April‐June 2022

Central Building Project No. 100472

SCOPE Summary STATUS Summary Phase: Construction

Quarter Schedule Budget Funding

Current G G    G    

Previous G G    G    

Expended EAC/Budget

38.4% 100%

Project Manager: Brian Fitzpatrick

MILESTONE SCHEDULE 
Baseline 

Completion

Est. or Act. 

Completion

Variation 

(days)

     (A)        (B)  (C=A‐B)

01/01/21 01/01/21 0

09/30/30 09/30/30 0

PROJECT BUDGET / ESTIMATE AT COMPLETION / COSTS (in thousands of $)

Original Changes Current Committed Period To date %EAC Exp.

(A) (B) (C=A+B) (D) E (F=C‐D)

Totals 750 0 750 654 750 0 0 288 38.4%

FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

General Capital Fund Local 750 0 750 750 0

750 0 750 750 0

ISSUES (in order of priority)

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

1. Prepared materials for SamTrans Board workshop.

2. Presented the project updates, P3 risk analysis to the Board.

3. Developed the Structural Screening and Evaluation for SamTrans parking structure.

4. Laid out a plan on how to bring on a communication firm to support the project’s engagement with the City of San Carlos.

5. Distribute the workforce housing survey and collected the roadtesters’ response.  

NEXT KEY ACTIVITIES (top 5)

1. Develop contract work for the communication firm to be onboard.

2. Close and analyze the survey.

3. Continue engagement with the board.

PROJECT NOTES

None

Budget ($)

Activated 

Funding

Un‐activated 

Amount

Board Approved

750,000

Milestones

Start

Finish

Status

None

Issue Title

Expended + Accruals
Variation

Budget Estimate at 

Completion

Totals

Consultant support to assist in possible development options, including 
possible public private partnerships, for the Central Administration 
Building.
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SamTrans ‐ Capital Program Quarterly Status Report April‐June 2022

Central Building Refresh Project No. 100473

SCOPE Summary STATUS Summary Phase: Design

Quarter Schedule Budget Funding

Current R    G    G    

Previous Y    G     G    

Expended EAC/Budget

24.9% 100%

Project Manager: Greg Moyer

MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Act. 

Completion

Variation 

(days)

     (A)        (B)  (C=A‐B)

07/01/20 07/01/20 0

02/28/22 10/31/22 ‐245

08/31/22 05/31/23 ‐273

03/31/24 05/31/24 ‐61

06/30/24 08/31/24 ‐62

PROJECT BUDGET / ESTIMATE AT COMPLETION / COSTS (in thousands of $)

Original Changes Current Committed Period To date %EAC Exp.

(A) (B) (C=A+B) (D) E (F=C‐D)

Totals 1,849 0 1,849 545 1,849 0 0 461 24.9%

FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

General Capital Fund Local 1,849 0 1,849 1,849 0

1,849 0 1,849 1,849 0

ISSUES (in order of priority)

Totals

Status

Facilities is understaffed by long‐standing vacancies with

recruitments still in process. Projects were re‐assessed for District 

impact and criticality to determine viable schedules moving forward.

Facilities Understaffed

Issue Title

Budget ($)

Activated 

Funding

Un‐activated 

Amount

Board Approved

1,849,000

Milestones

Start

Closing 

Expended + Accruals

Variation

Budget
Estimate at 

Completion

Design

Procurement

Construction

This project is for Central Building improvements. It includes 20+ building 
improvements for Central Office and Garage.

26



SamTrans ‐ Capital Program Quarterly Status Report April‐June 2022

Central Building Refresh Project No. 100473

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

None. 

1. GEC/Design consultant to develop plans, specifications and estimates with District’s review.

1. GEC/Design consultant to develop plans, specifications and estimates with District’s review.
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SamTrans ‐ Capital Program Quarterly Status Report April‐June 2022

South Base Bus Washer Walls Rehab Project No. 100474

SCOPE Summary STATUS Summary Phase: Final Design

Quarter Schedule Budget Funding

Current R   G    G    

Previous R      G     G    

Expended EAC/Budget

15.1% 100%

Project Manager: Thomas Jeffrey

MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Act. 

Completion

Variation 

(days)

     (A)        (B)  (C=A‐B)

08/01/20 10/01/20 ‐61

07/31/21 07/31/22 ‐365

12/31/21 02/28/23 ‐424

05/31/22 08/31/23 ‐457

06/30/22 10/31/23 ‐488

PROJECT BUDGET / ESTIMATE AT COMPLETION / COSTS (in thousands of $)

Original Changes Current Committed Period To date %EAC Exp.

(A) (B) (C=A+B) (D) E (F=C‐D)

Totals 350 0 350 18 350 0 35 53 15.1%

FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

General Capital Fund Local 50 50 50 0

SOGR FY20 State 300 300 300 0

350 0 350 350 0

ISSUES (in order of priority)

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

1. GEC/Design consultant reached 70% benchmark for Plans and Specifications. 

NEXT KEY ACTIVITIES (top 5)

1. Receive 70% PS&E for review and input. 

2. Expect to receive 100% PS&E in July. 

PROJECT NOTES

None

Status

Project staff was short/vacant through 2019‐2020; Project was 

deferred during this time.
Staff shortage

Issue Title

Expended + Accruals
Variation

Budget Estimate at 

Completion

Totals

Budget ($)

Project Closed

Activated 

Funding

Un‐activated 

Amount

Board Approved

350,000

Milestones

NTP

Final Design

C&P Bids

Construction Completion

This project will replace the structural walls of the South Base bus 
washer. Extensive water damage have caused the walls to become 
unstable and require replacement. Significant sections of the walls will be 
reconstructed. Also a waterproof membrane will be installed in the walls 
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SamTrans ‐ Capital Program Quarterly Status Report April‐June 2022

North and South Base Exterior Painting Project No. 100476

SCOPE Summary STATUS Summary Phase: Planning

Quarter Schedule Budget Funding

Current Y    G    G    

Previous G     G     G    

Expended EAC/Budget

0.2% 100%

Project Manager: Greg Moyer

MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Act. 

Completion

Variation 

(days)

     (A)        (B)  (C=A‐B)

03/01/21 03/01/21 0

04/30/21 04/30/21 0

02/28/22 06/30/22 ‐122

09/30/22 02/28/23 ‐151

10/31/23 10/31/23 0

01/31/24 01/31/24 0

PROJECT BUDGET / ESTIMATE AT COMPLETION / COSTS (in thousands of $)

Original Changes Current Committed Period To date %EAC Exp.

(A) (B) (C=A+B) (D) E (F=C‐D)

Totals 1,140 0 1,140 2 1,140 0 0 2 0.2%

FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

Measure W Sales Tax ‐ 

Capital
Local 1,140 0 1,140 1,140 0

s

1,140 0 1,140 1,140 0

ISSUES (in order of priority)

Totals

StatusIssue Title

Budget ($)

Activated 

Funding

Un‐activated 

Amount

Board Approved

1,140,000

Milestones

Start

Closing 

Expended + Accruals

Variation

Budget
Estimate at 

Completion

Preliminary Plans

Final Plans

Procurement 

Construction (Painting in phases 2 ‐3 years)

This project is to paint exterior portions of North and South Bases.
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SamTrans ‐ Capital Program Quarterly Status Report April‐June 2022

North and South Base Exterior Painting Project No. 100476

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

None. 

1. Finalize bid documents for Procurement in advance of public bidding.

1. Finalize bid documents for Procurement in advance of public bidding.
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SamTrans ‐ Capital Program Quarterly Status Report April‐June 2022

South Base Switchgear Replacement Project No. 100547

SCOPE Summary STATUS Summary Phase: Planning

Quarter Schedule Budget Funding

Current Y    G    G    

Previous Y    G     G    

Expended EAC/Budget

3.2% 100%

Project Manager: Greg Moyer

MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Act. 

Completion

Variation 

(days)

     (A)        (B)  (C=A‐B)

10/01/19 10/01/19 0

09/30/20 09/30/20 0

03/31/22 04/30/22 ‐30

09/30/22 11/30/22 ‐61

09/30/23 09/30/23 0

12/31/23 12/31/23 0

PROJECT BUDGET / ESTIMATE AT COMPLETION / COSTS (in thousands of $)

Original Changes Current Committed Period To date %EAC Exp.

(A) (B) (C=A+B) (D) E (F=C‐D)

Totals 1,000 5,700 6,700 382 6,700 0 86 217 3.2%

FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

Measure W Sales Tax ‐ 

Capital
Local 1,000 5,700 6,700 1,000 5,700

1,000 5,700 6,700 1,000 5,700

ISSUES (in order of priority)

Budget ($)

Activated 

Funding

Un‐activated 

Amount

Board Approved

6,700,000

Milestones

Start

Closing 

Expended + Accruals

Variation

Budget
Estimate at 

Completion

Preliminary Plans

Final Plans

Procurement 

Construction

Totals

Status

Project requires extensive coordination with PG&E for utility work 

outside of District jurisdiction.
Coordination with PG&E

Issue Title

South Base switchgear replacement.
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SamTrans ‐ Capital Program Quarterly Status Report April‐June 2022

South Base Switchgear Replacement Project No. 100547

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

1. Project budget increase of $5.7 million reflects the expanded scope which includes additional work required

for BEB charging infrastructure and power delivery for the new BEBs.

1. TBD

1. TBD
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SamTrans ‐ Capital Program Quarterly Status Report April‐June 2022

Project No. 100548

SCOPE Summary STATUS Summary Phase: Planning

Quarter Schedule Budget Funding

Current G     G    G    

Previous G     G    G    

Expended EAC/Budget

4.5% 100%

Project Manager: Greg Moyer

MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Act. 

Completion

Variation 

(days)

     (A)        (B)  (C=A‐B)

04/05/22 04/05/22 0

09/30/26 09/30/26 0

PROJECT BUDGET / ESTIMATE AT COMPLETION / COSTS (in thousands of $)

Original Changes Current Committed Period To date %EAC Exp.

(A) (B) (C=A+B) (D) E (F=C‐D)

Totals 1,575 0 1,575 71 1,575 0 71 71 4.5%

FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

General Capital Fund Local 575 0 575 575 0

Measure W Sales Tax ‐

Capital
Local 1,000 0 1,000 1,000 0

1,575 0 1,575 1,575 0

ISSUES (in order of priority)

North Base 200 Operations Building Replacement

Budget ($)

Activated 

Funding

Un‐

activated 

Amount

Board Approved

1,575,000

Milestones

Finish

Expended + Accruals

Variation

Budget
Estimate at 

Completion

Start

Totals

StatusIssue Title

Engineering/geo‐tech studies and final design/construction documents 
for North Base Building 200 Replacement.

33



SamTrans ‐ Capital Program Quarterly Status Report April‐June 2022

Project No. 100548North Base 200 Operations Building Replacement

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

The scope of work for re‐evaluation Study needs to include collecting the basic information such as coordinates and 

dimensions for the building and other relevant locations of interest. These are additions to the budget allocated initially.

1. Evaluation of the existing information.

2. Collect data and base information required for Reevaluation Study.

3. Develop Scope of Work for Re‐evaluation Study.

TBD

34



SamTrans ‐ Capital Program Quarterly Status Report April‐June 2022

Project No. 100585

SCOPE Summary STATUS Summary Phase: Procurement

Quarter Schedule Budget Funding

Current G     G    G    

Previous G     G    G    

Expended EAC/Budget

6.6% 100%

Project Manager: David Harbour

MILESTONE SCHEDULE 
Baseline 

Completion

Est. or Act. 

Completion

Variation 

(days)

     (A)        (B)  (C=A‐B)

PROJECT BUDGET / ESTIMATE AT COMPLETION / COSTS (in thousands of $)

Original Changes Current Committed Period To date %EAC Exp.

(A) (B) (C=A+B) (D) E (F=C‐D)

Totals 25,338 0 25,338 20,113 25,338 0 1,667 1,683 6.6%

FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

Measure W Sales Tax ‐

Capital
Local 4,865 0 4,865 4,865 0

Sec 5307 Grant CA‐2017‐

16
Federal 3,679 0 3,679 3,679 0

FTA 1671‐2016‐8 Federal 1,630 1,630 1,630 0

FY18 STA ‐ SOGR (SB1) State 568 568 568 0

Prop 1B PTMISEA FY11 

SAMTR
State 629 629 629 0

LCTOP ‐ FY16 Electric 

Buses
State 950 950 950 0

LCTOP ‐ FY17 Electric 

Buses
State 309 309 309 0

LCTOP ‐FY18 Express 

Bus Pilot
State 1,133 1,133 1,133 0

LCTOP ‐ FY19 Express 

Bus Pilot
State 1,717 1,717 1,717 0

FY20 LCTOP Program State 1,703 1,703 1,703 0

SB1 LLP ‐ Express Bus 

Project
State 2,000 2,000 2,000 0

AHSC ‐ Express Bus 

Project
Local 2,250 2,250 2,250 0

TBD Local 3,904 3,904 3,904

25,338 0 25,338 21,434 3,904Totals

Express Bus ‐ BEB

Budget ($)

Activated 

Funding

Un‐activated 

Amount

Board Approved

25,338,000

Milestones

TBD

Expended + Accruals
Variation

Budget Estimate at 

Completion

To purchase 7 battery electric heavy‐duty, low‐floor, 40‐foot buses 
(BEBs) that will be used for the Express Bus Pilot Program and 10 battery 
electric buses will be replacing the ten 2003 Gillig that were scheduled 
for replacements with the initial 10 pilot battery electric buses.
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Project No. 100585Express Bus ‐ BEB

ISSUES (in order of priority)

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

StatusIssue Title

TBD. 

TBD.
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Project No. 100631

SCOPE Summary STATUS Summary Phase: Procurement

Quarter Schedule Budget Funding

Current G     G    G    

Previous G     G    G    

Expended EAC/Budget

48.0% 100%

Project Manager: Greg Moyer

MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Act. 

Completion

Variation 

(days)

     (A)        (B)  (C=A‐B)

07/01/22 07/01/22 0

06/30/23 06/30/23 0

PROJECT BUDGET / ESTIMATE AT COMPLETION / COSTS (in thousands of $)

Original Changes Current Committed Period To date %EAC Exp.

(A) (B) (C=A+B) (D) E (F=C‐D)

Totals 1,926 0 1,926 1,612 1,926 0 573 925 48.0%

FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

Measure W Sales Tax ‐

Capital
Local 1,926 0 1,926 1,926 0

1,926 0 1,926 1,926 0

ISSUES (in order of priority)

Design Phase For Facility Power Infrastructure Upgrade (ZEB Implementation and 

Deployment)

Budget ($)

Activated 

Funding

Un‐

activated 

Amount

Board Approved

1,926,000

Milestones

Finish

Expended + Accruals

Variation

Budget
Estimate at 

Completion

Start

Totals

StatusIssue Title

This FY22 Budget Request will provide comprehensive site 
analysis/design work to plan detailed construction documents for 
subsequent bidding. Construction of power infrastructure in phases to 
coincide w/bus deliveries through 2038; the front‐end design must 
anticipate for system‐wide new power feeds (PG&E substation), master 
control panels, smart energy management, excavation, cabling for power 
distribution, concrete islands for charging units, overhead canopies for 
final power delivery and panels for solar collection.  

The FY22 Budget requests reflects the Design Phase only. Total estimated 
Project reflects design and construction for the overall eBus 
Infrastructure Upgrade plus asphalt replaced with engineered concrete 
for South Base (critical for the Master Infrastructure).
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Project No. 100631
Design Phase For Facility Power Infrastructure Upgrade (ZEB Implementation and 

Deployment)

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

None.

1. Ongoing work on the FTA award application.

2. Alternative Project Delivery Method workshop was held to discuss about the best practices of the project delivery 

methods that can expedite the design phase and reduce the risk of delays and going over budget.

TBD.
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Appendix A ‐ Fiscal Year Capital Budgets

Fiscal Year Capital Budgets
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Fiscal Year  2020 Capital Budget ‐ Amendment 1

Budget 

Item Project No. Description

Current Years 

Budget

Previous 

Budget

Total Project 

Budget

Revenue Vehicle Support
1.1 021502 Major Bus Components (FY18, FY19 & FY20 ) 592,000             6,014,636          6,606,636         

1.2 100460 Replacement of (14) Revenue Paratransit Vans  956,480             956,480            

1.3 100461 Replacement of (13) Revenue Paratransit Cutaway  1,732,640          1,732,640         

1.4 100353 Maintenance support equipment 100,835             94,185               195,020            

S/T  3,381,955          6,108,821          9,490,776         

Non‐Revenue Vehicle Support
2.1 100462 Replacement Non‐Rev Service Support Vehicles  164,000             ‐                      164,000            

S/T  164,000             ‐                      164,000            

Information Technology
3.1 100463 Spear System Improvements  150,000             ‐                      150,000            

3.2 100477 Intranet Solution Replacement  350,000             ‐                      350,000            

S/T  500,000             ‐                      500,000            

Planning/Development
4.1 100464 Capital Program and Project Development  250,000             ‐                      250,000            

S/T  250,000             ‐                      250,000            

Safety and Security
5.1 100465 CCTV Network Improvement 150,000             ‐                      150,000            

S/T  150,000             ‐                      150,000            

SamTrans 3 year Cap Budget QPR 4Q FY22 8/4/202241



Fiscal Year  2020 Capital Budget (Cont)

Budget 

Item Project No. Description

Current Years 

Budget

Previous 

Budget

Total Project 

Budget

Facilities/Construction
6.1 100058 Facilities Smaller Projects  1,110,000          1,110,000         

6.2 100252  Central Building Roof Replacement (FY18 & FY20) 800,000             475,000             1,275,000         

6.3 100466 North and South Base Employee Areas  520,000             520,000            

6.4 100467 North and South Base Bus Parking Area Restriping  258,000             258,000            

6.5 100468 North and South Base Vacuum Replacement Design  150,000             150,000            

6.6 100469 North Base Bus Washer Replacement  540,000             540,000            

6.7 100470 North & South Base IW Line to Brake Pit Replacement  780,000             780,000            

6.8 100474 South Base Bus Washer Walls Rehab  350,000             350,000            

6.9 100471 60' Aerial Lift Apparatus 70,000               70,000              

6.10 100475 ADA Study & Phase 1 Retrofits 1,225,000          1,225,000         

6.11 100476 North and South Base Exterior Painting 1,140,000          1,140,000         

6.12 100472 Central Building  750,000             750,000            

6.13 100473 Central Building Refresh 1,849,200          1,849,200         

6.14 100511 South Base Natural Gas Line Replacement  1,070,000          1,070,000         

S/T  10,612,200        475,000             11,087,200       

Other
7.1 021214 Contingency 250,000             ‐                      250,000            

S/T  250,000             ‐                      250,000            

Total FY2020 Budget 15,308,155        6,583,821          21,891,976       

SamTrans 3 year Cap Budget QPR 4Q FY22 8/4/202242



Fiscal Year  2021 Capital Budget ‐ Amendment 1

Budget 

Item Project No. Description

Current Years 

Budget

Previous Years 

Budget

Total Project 

Budget

Revenue Vehicle Support
1.1 021502 Major Bus Components (FY18, FY19, FY20 & FY21) 720,700             6,606,636          7,327,336         

1.4 100353 Maintenance support equipment 230,800             195,020             425,820            

S/T  951,500             6,801,656          7,753,156         

Non‐Revenue Vehicle Support
2.1 100549 Replace Non‐Rev Service Support Vehicles  116,500             ‐                      116,500            

S/T  116,500             ‐                      116,500            

Information Technology
3.1 100546 Automating Daily Dispatching, Bid, Scheduling & Hastus in the Cloud 1,750,424          ‐                      1,750,424         

3.2 100537 ITS PADS signs upgrade project from 3G to 4G Technology 75,000               ‐                      75,000              

3.3 100534 Onboard Wi‐FI equipment retrofit for 225 buses 1,572,180          ‐                      1,572,180         

3.4 100477 Intranet Solution Replacement  131,000             350,000             481,000            

S/T  3,528,604          350,000             3,878,604         

Planning/Development
4.1 100058 Facilities Smaller Projects 1,430,000          1,110,000          2,540,000         

4.2 100547 South Base Switchgear Replacement 1,000,000          ‐                      1,000,000         

4.3 100469 North Base Bus Washer Replacement 395,000             540,000             935,000            

4.4 100538 North and South Base Front Entrance Modifications 165,000             ‐                      165,000            

4.5 100548 North Base 200 Operations Building Replacement 1,000,000          ‐                      1,000,000         

4.6 100539 South Base Pico Blvd Property  3,061,918          ‐                      3,061,918         

S/T  7,051,918          1,650,000          8,701,918         

Safety and Security
5.1 Contingency 250,000             ‐                      250,000            

S/T  250,000             ‐                      250,000            

Total FY2021 Budget 11,898,522        8,801,656          20,700,178       

SamTrans 3 year Cap Budget QPR 4Q FY22 8/4/202243



Fiscal Year  2022 Capital Budget ‐ Amendment 2

Budget 

Item Project No. Description

Current Years 

Budget

Previous Years 

Budget

Total Project 

Budget

Revenue Vehicle Support
1.1 021502 Major Bus Components (FY18, FY19, FY20, FY21 & FY22) 311,347             7,327,336          7,638,683         

1.2 100353 Maintenance support equipment 320,226             425,820             746,046            

1.3 100633 Para Transit (Cutaway) Revenue Vehicle Procurement 3,457,280          ‐                      3,457,280         

1.4 100634 Replacement of (10) 2017 Redi‐Wheels Minivans 874,384             ‐                      874,384            

1.5 100635 Replacement of (135) 2009 Model‐Year Gillig Heavy Duty Diesel Buses 29,222,557        ‐                      29,222,557       

1.6 100113 Electric Bus Procurement (7,765,806)         10,926,668        3,160,862         

1.7 100585 Express Bus ‐ BEB  16,535,180        8,802,841          25,338,021       

S/T  42,955,168        27,482,665        70,437,833       

Information Technology
3.1 100628 Automatic Passenger Counter (APC) Validation 431,250             ‐                      431,250            

S/T  431,250             ‐                      431,250            

Facilities/Construction
4.1 100058 Facilities Smaller Projects 920,000             2,540,000          3,460,000         

4.2 100548 North Base 200 Operations Building Replacement 575,000             1,000,000          1,575,000         

4.3 100018 LED Lighting Upgrade, Phase‐2 at North Base & South Base Facilities 1,789,832          1,428,000          3,217,832         

4.4 100629 EV Chargers for Non‐Revenue Vehicles (6 total) 575,000             ‐                      575,000            

4.5 100630 TAM Maturity and Development Assessment 55,200               ‐                      55,200              

4.6 100631

Design Phase For Facility Power Infrastructure Upgrade (ZEB Implementation 

and Deployment) 1,926,250          ‐                      1,926,250         

4.7 100632 Transit Oriented Development (TOD) Project Initiation Funds 92,000               ‐                      92,000              

4.8 100547 South Base Switchgear Replacement 5,700,000          1,000,000          6,700,000         

S/T  11,633,282        5,968,000          17,601,282       

Planning/Developtment
5.1 Capital Program and Project Development 250,000             ‐                      250,000            

5.2 Capital Program Management 250,000             ‐                      250,000            

S/T  500,000             ‐                      500,000            

Total FY2022 Budget 55,519,700        33,450,665        88,470,365       

SamTrans 3 year Cap Budget QPR 4Q FY22 8/4/202244
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Appendix B ‐ Disadvantaged Business Enterprise (DBE)

Disadvantaged Business Enterprise (DBE)
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SamTrans Award

Note: There was no Federal Award for Q3 FFY 2022 for SamTrans. The total award 
Year-to-date for SamTrans is $262,751.

$262,751 

$‐ 0.00%
 $‐

 $50,000

 $100,000

 $150,000

 $200,000

 $250,000

 $300,000

Total Award DBE Award DBE Percentage

FFY 2022 Q1‐Q3 (10/1/21‐ 6/30/22) 

46



SamTrans ‐ Quarterly Status Report April ‐ June 2022

Appendix C ‐ Project Performance Status Light Criteria

Light

Red

Yellow

Green

Red

Yellow

Green

Red

Yellow

Green

Red

Yellow

Green

Red

Green

Notes:

1.      If more than one event is triggered, the worst performing light will be shown.

2.      Light color is based on the worst performing pending milestone (completed milestones are not considered).

   Status Light Event Trigger Range & Limits

   Budget (1)

EAC <= budget

(a) Change in Approved Budget

(b) Estimate At Completion (EAC) not equal

      to Approved Budget

Increased >=10% or >=$2M

Increased (>=3% and <10%) 

              or (>=$60K and < $2M)

Decreased any amount 

or remained the same

EAC > Approved Budget by 

           10% or more; or $2M or more

EAC > Approved Budget by

           >= 5% and < 10%, or

           >= $100K and < $2M

   Schedule (2)

EAC <= Total Approved Funds

EAC > Total Approved Funds
(b) EAC not equal to Total Approved Funds

   Funding (1)

(a) Major Milestone not equal to 

      corresponding Baseline dates

(a) EAC not equal to Activated Funds

M. Milestones > Baseline 180 days or more

M. Milestones > Baseline 31 to 179 days
M. Milestones <= Baseline, or

M. Milestones > Baseline 30 days or less

Activated Funds < EAC and cannot cover 

Projected Costs for the next 180 days
Activated Funds < EAC but can cover 

Projected Costs at least 180 days

EAC <= Activated Funds
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Appendix D ‐ Definition of Terms

Δ Prev

Change from previous period.

Accruals

An estimated or known cost for the work performed, equipment, or materials received, through the current reporting

period that hasn’t been recorded in the financial system as expended.

Activated Funding (in Funding)

The portion of the total approved project funding that is available and ready to be expended. See Un‐activated Amount

and Board Approved.

Allocated Contingency

Portion of the project contingency budget allocated to contracts or specific types of work for identified project risks.

See Contingency and Unallocated Contingency.

Baseline

The currently approved plan that includes the project scope, budget and schedule. Performance indicators are calculated

by comparing the current progress against the planned progress according to the baseline.

Baseline Completion (in Milestone Schedule)

The milestone planned date of completion in the currently assigned project baseline.

Board Approved (in Funding)

The funding approved by the Board for the completion of the project. It includes approved current and previous years

capital budgets and capital budget amendments.

Board Authorized (in Major Contracts)

The budget amount approved by the Board of Directors for a particular contract. Includes contingency.

Budget Changes (in Project Budget/Estimate at Completion)

Changes to the original budget that have been approved by management through the change management process.

Budget Original (in Project Budget/Estimate at Completion)

The budget approved in the first or original project baseline.

Committed

The amount of authorized contracts, P.O.s, agreements, settlements, or other instruments that obligate the District to

expend project funds.

Completion (in Milestone Schedule)

The current estimated or actual date of completion for a milestone.

Contingency

An estimated amount based on the uncertainty and risk to cover unforeseen events during the course of the project.

See Unallocated and Allocated Contingency.

Contract Change Orders (CCOs)

Contract budget changes approved through the change management process.

CPI (Cost Performance Index)

A measure of the financial effectiveness and efficiency of a project. It represents the amount of completed work for

every unit of cost spent. As a ratio it is calculated by dividing the budgeted cost of work completed, or Earned

Value (EV), by the Actual Cost (AC) of the work performed.

Current Contract Amount

This is the original contract amount plus any approved Contract Change Orders (CCOs). The current contract amount

is the approved obligation to the construction contractor. Does not include any contingency approved for the contract.
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EAC (Estimate at Completion)

The estimated final cost of the project, or a particular type of work, based on actual expenses to date and estimated

expenses of remaining work.

EAC/Budget (in Status Summary)

The percent of the Estimate at Completion covered by the current project budget.

Earned Value (EV)

The physical work accomplished in terms of the cost estimates for activities fully or partially completed at the end of

a reporting period.

Earned Value Progress (in Status Summary)

The Earned Value of completed works expressed as a percentage of the project’s current budget without contingency.

See Earned Value.

Executed CCOs (Executed Contract Change Orders)

The portion of a contract’s contingency budget used in executed (approved) Contract Change Orders.

Executed Changes

The portion of the project’s contingency budget used in executed (approved) Change Orders. Includes Executed CCOs.

Expended + Accruals

The project or contract costs that have been recorded in the financial system plus the accrual cost for the work

performed through the current period. See Accruals.

High Likelihood Risks (in Contingency)

Project risks that have a high likelihood to result in changes.

In‐Process CCOs (In‐Process Contract Change Orders)

Contract Change Orders pending approval.

In‐Process Changes

Project Change Orders pending approval. Includes CCOs.

Interfaces

Refers to points of connection to other projects, programs, or other entities that if not managed may lead to conflicts

and issues.

Issues

Events that are occurring or have already occurred that have negative consequences for a project, that are recoverable 

or can be mitigated in some way.

Key Activities

Lists activities performed in the current month and activities anticipated for next month.

Milestone Schedule

Lists the project’s significant events or important achievements in the project lifecycle. It is considered a high level

summary schedule for the project. 

Notable Issues

Most important project issues that are currently affecting the objectives, scope, schedule, budget and/or the adequate

funding of the project.

Notable Risks

Most important project risks that may impact the objectives, scope, schedule, budget and/or the adequate funding of

the project.

Phase

Refers to the current project phase. For the Capital Program, the project phases are: Planning, Preliminary Design,

Final Design, Procurement, Construction, Closing, Closed.

Planned Value (PV)

The estimated cost of work planned to be accomplished at a given period based on the project assigned baseline. 
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Planned Value Progress (in Status Summary)

The Planned Value of work that is expected to be completed this period, according to the baseline, expressed as a

percentage of the project’s current budget without contingency. See Planned Value.

Potential and In‐Process Changes

Change Orders where impacts are being evaluated or determined, or Change Orders in process for approval. Includes

Contract Change Orders.

Resolution Date (in Notable Issues)

The latest date an issue needs to be resolved before it begins to affect the objectives, scope, schedule, budget

and/or the adequate funding of the project.

Risks

Events or uncertain conditions that, if they occur, have a negative or positive impact in the project’s objectives. 

Safety Incidents

Reported safety incidents related to the execution of project work, that occurred during the reporting period.

Scope Summary

High level description of the objectives and principal deliverables of the project.

SPI (Schedule Performance Index)

A measure of the actual project progress compared to its planned progress at the closing of the current period based

on the current assigned baseline. It is calculated by dividing the budgeted cost of work performed, or Earned Value (EV),

by the budgeted cost of work planned, or Planned Value (PV) for the current period.

Type I Incidents (in Safety)

Near Miss or incident requiring written report based on contract requirements.

Type II Incidents (in Safety)

Injury of worker or passenger requiring a report to the Federal Railroad Administration.

Type of Work

Categories defined for classifying project costs.

Un‐activated Amount (in Funding)

Portion of the Board Approved funding for the project that has not been Activated. See Activated Funding.

Unallocated Contingency

Portion of total project contingency budget to account for Unknown Risks. 

Unknown Risks

Unidentified risks that have not been accounted for and are included in the Unallocated Contingency budget.
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